

# ***Progress Report 2***

**Relating to**

## ***Physical Activities and the Built Environment Policy Initiative Grant***



### **Submitted to:**

Steve Bevington

NC Department of Health and Human Services, Division of Public Health  
1915 Mail Service Center  
Raleigh, NC 27699-1915

### **Submitted by:**

Michelle Nance, AICP  
City of Gastonia, Department of Development Services  
PO Box 1748  
Gastonia, NC 28053

**February 2011**

**Report Time Period** – 1 Dec 10 thru 28 Feb 11

**Completed Activities**

<b>Description</b>	<b>Completion Date</b>	<b>Comments</b>
• Develop shared, multi-community vision	5 Nov 10	Activity Report I (copy previously provided with Progress Report 1)
• Identify blocks and obstacles	5 Nov 10	Activity Report I (copy previously provided with Progress Report 1)
• Conduct root cause analyses	19 Nov 10	Activity Report II (copy previously provided with Progress Report 1)
• Conduct personal interviews	29-30 Nov 10	Documentation included in Activity Report III (copy enclosed)
• Written case study outline	10 Dec 10	Three candidate topics ... topic #2 selected and outline submitted to DHHS
• Identify strategic initiatives and actions	13 Jan 11	Activity Report III (copy enclosed)
• Written case study report	19 Jan 11	Copy provided to DHHS 20 Jan 11
• Develop action plan	11 Feb 11	Final report (copy enclosed) ... completes documentation deliverables

**Final Progress Report ... No Further Project Documentation**

# ***Notes***



Technical Assistance Provided By  
Garry V. Cooper Associates

## **Completed Activities (since Progress Report 1)**

- 1. Activity Report III**
- 2. Action Plan**